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School	Building	Committee	Meeting	Minutes	(DRAFT)	
Juliani	Room,	Wellesley	Town	Hall	

Thursday	February	27,	2020	
	5:30PM	

	
Present:	Chair	Sharon	Gray;	Vice	Chair	Thomas	Ulfelder;	Virginia	Ferko;	Marjorie	Freiman;	Mary	Gard;	
Steve	Gagosian;	Ryan	Hutchins;	Meghan	Jop;	Matt	King;	David	Lussier;	Cynthia	Mahr;	Melissa	Martin;	
Heather	Sawitsky;	Jose	Soliva;	Charlene	Cook;	Jeffery	Dees;	FMD	Project	Manager	Kevin	Kennedy;	FMD	
Project	Manager	Dick	Elliott;	Jeff	D’Amico	of	Compass	Project	Management;	and	Alex	Pitkin	and	Kristen	
Olsen	of	SMMA.	
	
Absent:	Joubin	Hassanein,	Ellen	Quirk.		
	
Ms.	Gray	opened	the	meeting	at	approximately	5:35	p.m.	She	announced	that	the	meeting	was	being	
broadcast	live	and	recorded	by	Wellesley	Media	for	later	viewing.			
	
Public	Comment	
No	Public	Comment	
	
Approval	of	Invoices	
Hunnewell	Project	
Mr.	Ulfelder	moved	to	approve	Compass	invoice	CPM	69-18.1	in	the	amount	of	$720.00	for	website	
services,	seconded	by	Ms.	Martin	and	carried	unanimously.		
	
Hardy/	Upham	Project	
Mr.	Ulfelder	moved	to	approve	Compass	invoice	CPM	74-10	in	the	amount	of	$17,143.00,	seconded	by	
Ms.	Freiman	and	carried	unanimously.	
Mr.	Ulfelder	moved	to	approve	SMMA	invoice	0052375	in	the	amount	of	$198,095.00,	seconded	by	Ms.	
Freiman	and	carried	unanimously.		
	
Mr.	Gray	noted	there	will	be	a	hard	stop	at	7PM	and	topics	of	discussion	on	tonight’s	agenda	include	
Impact	to	the	natural	habitat	of	both	sites,	traffic	for	both	sites,	updated	site	alternatives	and	ledge	
removal	for	Upham.		
	
Mr.	D’Amico	reviewed	agenda	and	timeline	for	upcoming	meetings.		
	
Hardy/Upham	Project	
	
Ms.	Olsen	presented	information	regarding	the	traffic	study	completed	for	both	Upham	and	Hardy	sites.		
She	mentioned	the	unique	addition	of	the	redistricting	scenarios,	which	normally	wouldn’t	be	included	
in	a	traditional	traffic	study.		
	
Ms.	Martin	reported	that	the	School	Committee	has	recently	approved	redistricting	maps	for	each	of	the	
two	scenarios.	The	superintendent,	a	redistricting	advisory	committee,	and	a	consultant	(AppGeo)	
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worked	through	a	number	of	scenarios	to	come	up	with	two	different	maps,	one	for	building	at	Hardy	
and	one	for	building	at	Upham.		Two	community	forums	occurred,	and	a	survey	was	sent	out	to	request	
feedback.		The	redistricting	advisory	committee	recommended	two	maps	to	the	School	Committee,	
which	had	a	public	hearing.	The	School	Committee	asked	for	an	adjustment	on	the	Upham	maps	and	
then	approved	final	maps	for	each	site.		
	
Ms.	Gray	said	the	maps	will	be	on	the	next	meeting’s	agenda.	They	are	available	on	the	WPS	website.		
	
Ms.	Olsen	presented	the	final	Hardy	and	Upham	maps	while	discussing	site	selection	criteria	and	a	
summary	of	changes.		
	
Ms.	Olsen	presented	existing	site	circulation	and	AM	drop	off	information	for	the	Hardy	and	Upham	
sites.			

• Upham	Site:	Queue:	460	ft.	and	20	cars	in	the	queue	length.		
• Hardy	Site:	Queue:	650	ft.	and	29	cars	in	the	queue	length.		

	
As	part	of	the	traffic	study,	a	Level	of	Service	chart	is	presented	for	intersections	at	each	site	during	peak	
AM	and	PM	hours.	Upham	has	a	very	low	impact	during	peak	hours	resulting	in	an	A/B	Grade,	and	Hardy	
has	a	very	high	impact	during	peak	hours	resulting	in	an	F	Grade.	Grades	are	based	on	the	number	of	
seconds	per	vehicle	to	complete	the	turning	movement	(more	than	50	seconds	=	F;	less	than	10	seconds	
=	A).		
	
Ms.	Olsen	stated	assumptions	that	were	made	for	the	traffic	study	for	Hardy	and	Upham.	

• Projected	enrollment:	365	students	at	each	site	
• Evaluates	a	2026	Build	Condition																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
• Assessment	based	on	85%	parent	drop	off;	with	15	percent	are	taking	the	bus	or	walking		
• Parent	drop	off	based	on	assumed	return	to	point	of	origin	(no	data	provided	on	where	parents	

otherwise	travel	to	and	from).	
• Upham:	access	would	be	obtained	via	similar	means	(Lowell	Road,	Wynnewood	Road,	Dukes	

Road,	and/or	Tanglewood	Road	
• Proposed	Hardy	site	is	expected	to	utilize	a	new	driveway	access	via	route	9	

	
Members	discussed	the	methodology.	Mr.	Ulfelder	said	the	85%	parent	drop	off	is	not	likely	to	be	an	
accurate	figure.	Traffic	will	be	a	major	consideration	in	deciding	where	to	site	the	building,	and	the	
analysis	should	be	accurate.		
	
Ms.	Jop	said	assumptions	will	change	depending	on	the	outside	conditions.	It	is	a	good	idea	to	plan	for	
the	worst	case	scenarios,	because	in	your	planning	to	want	to	work	to	mitigate	the	conditions	on	the	
worst	traffic	days.	Ms.	Olsen	said	in	the	best	case,	it	is	hoped	that	mitigation	can	improve	intersections	
but	you	want	to	strive	for	them	not	getting	worse.		
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Mr.	Gagosian	suggested	taking	a	conservative	estimate	for	walking/busing.	Ms.	Jop	predicted	the	
change	in	attendance	zone	will	increase	the	busing	percentage.	She	also	said	that	it	will	be	interesting	to	
see	how	potentially	opening	up	Lawrence	and	Hickory	roads	to	the	Hardy	property	may	potentially	
change	the	pickup	and	dropoff,	and	mitigate	some	traffic	issues.	
	
Ms.	Martin	said	that	in	finalizing	the	redistricting	maps,	the	School	Committee	took	in	feedback	about	
what	neighborhoods	walk	to	school.	Many	of	the	areas	that	currently	walk	to	school	will	continue	to	
walk.	It	was	a	focus	of	the	School	Committee	in	developing	and	approving	the	maps.	
	
Based	on	the	traffic	study	presented,	Ms.	Olsen	outlined	the	preliminary	assessment	made	for	Upham.		

• An	increased	number	of	vehicles	will	be	entering	and	existing	the	site	via	Dukes	Road	and	Lowell	
Road.	

• An	increase	in	vehicles	exiting	Wynnewood	Road	would	increase	delays	and	queues	during	the	
peak	school	drop	off	and	pick	up	periods.	

• The	increase	in	vehicles	will	have	no	adverse	traffic	impacts	to	the	study	intersections	during	the	
peak	hour	(school	drop	off	and	pick	up	periods)	except	for	the	15	to	20	minute	rush.		

• The	neighborhoods	north	of	the	commuter	rail,	generally	spurring	off	Glen	Road	and	Woodlawn	
Ave.,	would	increase	the	number	of	cars	crossing	using	Cliff	Road.		

	
Based	on	the	traffic	study	presented,	Ms.	Olsen	outlined	the	preliminary	assessment	made	for	Hardy.	

• Access	from	the	North:	The	‘new’	northern	neighborhoods	would	likely	travel	along	Weston	
Road.	This	left	turn	movement	into	the	Hardy	site	is	a	critical	and	difficult	movement	under	
existing	conditions	due	to	the	heavy	northbound	volume	on	Weston	Road.		

• Access	from	the	South:	Assume	the	same	number	of	existing	right	turns	into	the	site	to/from	
Weston	Road.		

• This	neighborhood	would	be	more	likely	to	walk/bike	or	access	the	site	from	other	entries	given	
the	congestion	and	queues	on	Weston	Road.		

• The	reduction	in	traffic	from	the	Bacon	Street	neighborhood	is	not	expected	to	significantly	
change	conclusions.	
		

Traffic	Study	Next	Steps		
• Beta	will	update	traffic	study	report	based	on	confirmed	redistricting	maps	
• Continued	review	of	proposed	site	plans		
• SMMA	to	make	updates	to	site	plans	based	on	BETA’s	recommendations,	if	necessary,	and	

provide	site	selection	criteria	feedback/data	for	SBC	
	
In	general,	Ms.	Olsen	said,	the	Hardy	site	has	a	more	stressed	traffic	situation.	The	analysis	suggests	
fewer	traffic	impacts	in	the	Upham	neighborhood	with	the	new	365	enrollments,	and	no	improvement	
to	current	“F	Level	of	Service”	conditions	in	the	Hardy	neighborhood.	Mr.	King	pointed	out	that	that	is	
true	whether	or	not	a	school	is	built	at	Hardy.	The	situation	exists	outside	of	traffic	created	by	the	
school.	Mr.	Hutchins	asked	for	representatives	from	Beta	to	come	to	a	future	meeting.	
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Mr.	King	asked	how	improvements	to	sidewalks	will	be	quantified.	Ms.	Olsen	said	that	SMMA	will	look	at	
the	town-wide	sidewalk	survey	and	how	that	information	can	be	incorporated	by	Beta.		
	
Ms.	Sawitsky	said	Upham	is	surrounded	by	quiet,	residential	streets,	and	neighbors	will	want	to	know	
the	volume	of	cars	expected.	The	same	would	apply	to	Lawrence	Road	residents	if	their	street	is	opened	
to	the	Hardy	property.	Ms.	Olsen	confirmed	that	information	can	be	provided.	
	
Upham	Site:	Ledge	Removal		
	
Mr.	Pitkin	reviewed	the	ledge	removal	process	for	the	Upham	site.	One	of	the	guiding	components	is	the	
Massachusetts	Fire	Code,	which	applies	any	time	there	is	ledge	removal:		

• Minimum	250-foot	pre	blast	radius	notification	survey	
• Property	not	owned	by	the	Town	requires	a	free	survey	to	be	offered	
• Typically,	pre	blasting	conditions	are	documented	by	video	camera	
	

Mr.	Pitkin	said	both	Upham	and	Hardy	would	be	subject	to	vibratory	compaction.	The	town	should	
consider	similar	notification	and	survey	for	both	sites	through	the	compaction	process.	
	
Given	the	challenges	inherent	with	blasting	and	ledge	removal,	SMMA	recommends	that	in	order	to	
minimize	the	impact	to	neighbors,	the	project	would	need	the	following:		

• Tight	specifications	for	vibration	limits	
• Pre-blasting	/	pre-condition	surveys	and	adequate	limits	to	conduct	surveys	
• Multiple	vibration	monitoring	locations	
• Educational	outreach	with	neighbors	to	hear	concerns	
• Having	timely	and	quality	responses	to	neighbors’	complaints	and	concerns	
• Having	a	good	partnership	with	the	blasting	contractor	so	they	are	a	part	of	the	team	and	

educational	efforts	
	

Mr.	Pitkin	mentioned	a	project	in	Needham	where	neighbors’	homes	were	impacted	by	compaction.	In	
all	projects,	survey	and	documentation	are	critical	and	part	of	the	normal	course	of	action.	Mr.	King	and	
Mr.	Gagosian	said	similar	methods	were	used	with	the	Wellesley	High	School	project.	Mr.	Pitkins	
reviewed	the	Upham	site	and	surrounding	properties,	indicating	what	homes	would	fall	within	the	
survey	radius.		
	
Mr.	Pitkin	also	showed	a	section	view	of	the	Upham	site	to	demonstrate	location	of	the	proposed	ledge	
removal	and	where	the	building	would	be	sited.	In	response	to	a	question	by	Ms.	Freiman	of	how	many	
feet	of	ledge	would	need	to	be	removed,	Mr.	Pitkin	confirmed	that	that	the	peak	of	the	hill	is	242	feet	
above	sea	level,	and	the	plateau	to	build	on	would	be	located	at	about	222	feet.		
	
No	ledge	removal	is	needed	at	the	Hardy	site.		
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Impact	to	Natural	Habitats	at	Both	Sites	
	
Mr.	Pitkin	noted	that	the	SMMA	landscape	architect	has	walked	both	sites,	documenting	trees	and	other	
natural	features.		
	
Though	this	is	an	early	stage,	preliminary	carbon	sequestration	values	have	been	developed	at	both	
sites,	representing	the	delta	between	the	current	conditions	and	planned	site	development	plantings.	
Both	10-	and	20-year	growth	impacts	have	been	analyzed.	
	
In	spring	when	leaves	emerge,	an	assessment	of	good,	fair,	and	poor	quality	trees	can	be	assessed.	The	
SBC	needs	to	evaluate	this	information	and	determine	how	to	incorporate	it	into	its	planning.		
	
Mr.	Pitkin	reviewed	the	impacts	to	natural	habitats,	illustrating	tree	totals	and	size	(caliper)	for	both	
sites.	He	provided	a	chart	examining	each	site	design	option,	noting	the	number	and	type	of	existing	
trees	(585	at	Upham,	149	at	Hardy),	and	how	many	of	those	trees	would	remain	after	construction,	and	
how	many	new	trees	could	be	replanted	in	each	scenario.	The	SMMA	team	has	also	calculated	the	
impact	to	carbon	sequestration	on	each	site	for	each	design.		
	
Mr.	Ulfelder	asked	whether	SMMA	is	considering	playing	fields	in	its	analysis	and	Mr.	Pitkin	confirmed	
that	it	is.	Ms.	Gray	asked	whether	it	is	correct	that,	from	a	carbon	sequestration	standpoint,	if	Upham	
was	left	as	is	and	a	school	was	built	at	Hardy,	there	would	be	a	notable	difference	in	the	amount	of	
potential	carbon	sequestration.	Mr.	Pitkin	said	that	was	correct.	At	Upham,	the	removal	of	the	ledge	to	
create	a	building	pad	would	require	many	trees	to	be	removed	in	the	center,	but	a	band	of	trees	would	
be	left	to	ring	the	site.	That	band	would	likely	not	be	impacted.	
	
Mr.	Pitkin	closed	with	observations	for	consideration:	
	
Traffic	Analysis	favors	Upham	

• Relieving	Weston	road	requires	allowing	vehicle	entrance	and	queuing	from	one	or	more	of	the	
following:	Route	9,	Lawrence	Road,	and/or	Hickory	Road	–		but	still	does	not	change	Level	of	
Service.		

	
Impacts	to	Natural	Habitats	and	Carbon	Sequestration		

• Ledge	removal	impacts	favor	Hardy	site	
• Tree	removal	quantitatively	favors	the	Hardy	site	
• Tree	removal	qualitatively	favors	the	Upham	site	(Hardy	has	a	more	park-like	setting	and	larger	

individual	specimens)	
	
Mr.	Pitkin	added	that	both	sites	are	designated	as	educational	sites.	None	is	considered	open	space,	
recreation,	or	town	forests.		
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Mr.	Pitkin	began	presenting	Hardy	options	and	considerations.	
	
Hardy	Site:	General	Summary	
	

• Very	constrained	at	the	center	of	the	site	
• Weston	Road	relief	will	require	some	version	of	thru-site	access	
• Avoid	building	in	southern	portion	of	the	site	
• Topography	impactful	to	either	the	fields	or	the	building		
• Access	from	four	sides	is	possible	

	
Hardy	Site:	Observations	for	Consideration		
All	other	factors	aside	SMMA	would	recommend	constructing	a	school	on	the	current	building’s	
footprint:	either	add/reno	or	New.	But	swing	space	is	a	big	issue.	
	
New	Construction	Options:		

• Preference	for	option	7A	or	new	option	7B	
• Do	not	recommend	building	at	the	southern	part	of	the	site	
• Option	selection	is	less	about	educational	plan	than	about	access	to	the	site	

	
Ms.	Gray	said	the	SBC	would	need	to	yield	the	meeting	room	to	the	Natural	Resources	Commission.	
	
Adjournment	
At	approximately	7:00	PM	upon	a	motion	by	Mr.	Ulfelder	and	seconded	by	Ms.	Martin,	the	School	
Building	Committee	voted	unanimously	to	adjourn.	
	
Documents	and	Exhibits	used	

• Traffic	reports	for	each	site	from	Beta	
• SMMA	presentation	of	February	27,	2020	
• Ledge	Removal	and	Compaction	Considerations	Memo	
• Hardy/Upham	SMMA	Design	Services	Invoice	
• Hardy/Upham	Compass	OPM	Services	Invoice	
• Hunnewell	Compass	Website	Services	Invoice		

	
	


